PROJECT ACTION PLAN

SIEM Detection Engineering, Alert Triage & SOC Operations

Four-Week Project Roadmap | Team Leader Working Document

Team Leader	To be confirmed	**Team Members**	To be assigned
SIEM Platform	Wazuh Lab	**Reporting Period**	Weeks 1–4

1. Project Objective

Build and document a practical SIEM and SOC operations workflow using a Wazuh lab. The team will onboard log sources, develop and test detection use cases, investigate alerts, present operational metrics, and complete a basic threat-intelligence and SOAR/AI-assisted workflow.

2. Team Coordination & Task Assignment

Specific member names and individual assignments have not yet been confirmed. To avoid assigning work without agreement, the plan uses role-based ownership for now. The Team Leader will confirm the responsible member, supporting member, and due date with the team before each task starts.

Role	Main Responsibility	Assignment Status	Evidence of Completion
Team Leader	Coordinate the plan, assign tasks, track progress, review evidence, and submit the weekly documentation.	Confirmed role	Updated action plan, GitHub repository, weekly submission
Task Owner	Complete the task agreed with the Team Leader and document the result.	To be assigned per task	Configuration, screenshots, test results, or report
Supporting Member	Assist the task owner, validate results, and review documentation.	To be assigned per task	Review notes and supporting evidence

3. Four-Week Action Plan

The weekly scope and deliverables below follow the project brief. Status reflects the work evidenced so far; future ownership and calendar deadlines remain pending team agreement.

WEEK 1 — SIEM Architecture & Log Onboarding

Status: Completed / documentation review

Tasks

- Design the SIEM architecture for a medium organization.
- Identify available data sources: endpoints, network, identity, cloud, and applications.
- Configure log forwarding and collection in the Wazuh lab.
- Review how collected events are represented and identify normalized fields.

Required deliverables

- SIEM architecture diagram.
- Data-source inventory.
- Log onboarding evidence.
- Normalized field mapping.
- Log retention plan.

Proposed owner	Team Leader + assigned lab contributors

Evidence / notes	Wazuh architecture diagram; Windows and Kali agent/event evidence; Wazuh alert records; 90-day alert-retention policy. Formal data-source inventory and normalized-field mapping should be checked and finalized in the Week 1 pack.

WEEK 2 — Correlation Rules & Detection Use Cases

Status: Planned

Tasks

- Develop detection logic for brute force and suspicious login activity.
- Design detection logic for lateral movement, persistence, and data exfiltration.
- Use threshold, sequence, and behavioral logic where appropriate.
- Test rules and tune false positives and false negatives.

Required deliverables

- 5–10 correlation rules.
- Detection use-case document.
- Rule tuning notes.
- Rule logic or pseudocode.
- Test results.

Proposed owner	To be assigned after team discussion
Evidence / notes	Store rule definitions, test-event details, alert IDs, investigation notes, and screenshots in the project repository.

WEEK 3 — Dashboards, Metrics & Alert Triage

Status: Planned

Tasks

- Build an operational SOC dashboard.
- Define and calculate MTTD, MTTR, alert volume, closure rate, top attackers, and top targets.
- Triage sample alerts using a consistent investigation workflow.
- Enrich alerts with threat-intelligence and asset context.

Required deliverables

- SOC dashboard screenshots.
- KPI definitions and calculation method.
- Triage reports for at least 3 alerts.
- Escalation communication example.
- Threat-intelligence enrichment evidence.

Proposed owner	To be assigned after team discussion
Evidence / notes	Keep dashboard exports/screenshots, KPI calculation notes, alert case records, and triage decisions.

WEEK 4 — Threat Intel, SOAR & AI-Assisted SOC Workflow

Status: Planned

Tasks

- Integrate IOC enrichment and MITRE ATT&CK mapping.
- Design a SOAR playbook for phishing or malware response.
- Use Ollama to summarize alerts, generate investigation prompts, and draft reports.
- Validate and document the AI-assisted triage workflow.

Required deliverables

- Threat-intelligence enrichment report.

- MITRE ATT&CK coverage map.
- SOAR playbook.
- AI-assisted triage workflow.
- Final SOC operations report.

Proposed owner	To be assigned after team discussion
Evidence / notes	Keep IOC lookups, ATT&CK mappings, playbook steps, AI prompts/outputs, validation notes, and final report.

4. Progress Tracking

Week	Task Owner	Start / Due Date	Status	Evidence Link	Reviewed By
Week 1	Pending	To be agreed	Completed / review	GitHub URL to be added	Pending
Week 2	Pending	To be agreed	Planned	GitHub URL to be added	Pending
Week 3	Pending	To be agreed	Planned	GitHub URL to be added	Pending
Week 4	Pending	To be agreed	Planned	GitHub URL to be added	Pending

5. Team Leader Operating Checklist

- Confirm the team member list and each member's availability.
- Discuss the Week 2–4 tasks and agree on one owner and (if needed) one supporting member per task.
- Set realistic due dates based on the course schedule.
- Ask each task owner to provide evidence, not only a verbal progress update.
- Review technical accuracy and remove secrets, passwords, and sensitive information before uploading.
- Upload approved documentation to the team GitHub repository and add the repository URL to the LMS project section.
- Update task status weekly: Planned, In Progress, Blocked, or Completed.

6. Submission & Repository Notes

Repository: https://github.com/ahmed-mohhamed/SIEM-Detection-Engineering-SOC-Operations
The repository currently contains the Week 1 evidence PDF. Add future weekly folders or files using clear names (for example: Week_02_Correlation_Rules, Week_03_SOC_Dashboard, and Week_04_Threat_Intel_SOAR). After uploading, copy the repository URL into the LMS project section as requested by the instructor.

Planning note: This is a working action plan. Names, individual assignments, and exact dates are intentionally left open until the Team Leader confirms them with the team. Do not mark planned tasks as completed until evidence has been reviewed.